

PROJECT STATUS REPORT						1. REPORTING PERIOD	
NOTE: See instructions on reverse side.						July 1956	
2. CRYPTONYM		3. DIVISION OR BRANCH		4. COUNTRY		5. APPROVAL	DATE
A. PROJECT	B. SUB-PROJECT	TARGET		BASE		ORIGINAL	7 Aug 53
GRGROOND		EE/A		Austria		LAST RENEWAL	
				Munich			
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER			
		2311 K	4128				
7. TYPE OF PROJECT	PP	PM	FI				
8. PERSONNEL		AUTHORIZED	ASSIGNED	9. FUNDS FOR CURRENT FISCAL YEAR			
STAFF AGENT	T/O	None	None	A. CURRENT PROJ. CEIL.	B. CUM. ALLOTMENT	C. EST. CUM. OBLIGATIONS	
CONTRACT	AGENTS	None	None	\$ 30,000	\$ 9,000	\$	

10.

A. a. Action Reported by Field

1. GRGROOND 4 commenced W/T training in Munich on 15 July 1956.

2. An air reception cache, which was in danger of being discovered due to construction taking place in its vicinity, was successfully exhumed and recached in a safe area.

3. POA's have been initiated on GRREPAIR 8 and 14 for possible future recruitment as segment managers of the Austrian Escape and Evasion Network.

b. Action by Headquarters

[redacted] and [redacted] will soon depart from ARB to assume duties with the German Mission. They will be replaced by only one case officer, [redacted]. In view of this fact Headquarters made some recommendations for the future handling of the Paramilitary assets which have been handled up till now by the two departing case officers. These recommendations were contained in EAW 6052.

B. Pending Action

The GRGROOND Project Outline is still in the process of being approved.

D. Security Factors

No new information.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

REMARKS (Any important detail not listed in the instructions)